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29761/C-379

May 21, 1959

Subject: Task Ordexr No. 2

Dear

Enclosed are two copies of Progress Report No. 7 which sum-
marizes the action taken on the subject Task Order during the period
from 7 April 1959 to 20 May 1959.

Also enclosed is a copy of the Project Fiscal Report cover-

ing the period through 1 May 1959, and a copy of the current Project
Schedule.

/'E'ﬁtmly ’f"r‘“) Y,

TJH/jf

Enclosures:
(A) Progress Report No. 7 (1 pg) 2 copies
(B) Project Fiscal Report (Task 2, 1 pg) 1 copy
(Task 1 & 2 total, 1 pg) 1 copy
(C) Project Schedule (Task 2, 1 pg) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)
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C 9 - TASK ORDER NO. 2
PAGE NO. 1l of1l

REPORT NO. 7

-]

Contract Action:

1. This report covers the period 7 April 1959‘to 20 May 1959. The
accompanying fiscal report covers the period through 1 May 1959.

2. The test using tapered rollers was made on 21 April 1959. After
this test the customer requested an additional tapered section to be tested
8 May 1959.

3. The test of all tapered rollers was made on 13 May 1959, and the
conveyor delivered on li Mey 1959 for field testing.

L. Pending the results of these tests, work will be confined to

workidg towards a light weight tapered roller previously requested by the
customer. ' .

Action Required:

1. Investigate a welght reduction program prior to making & quote
on the Ph. III (final) conveyor.
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